SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:02AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 564  Const Calendar Day: 996 Date: 31-May-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

[]

ABF crews came to the site at 6:5 AM. Crews had to work on the North main span tensioning the
cable bands . They started at 7:00 AM.

James S, James W , Joshua, Morris , & Robert had to work on cable bands # 104 & 106
(CCO # 247) . Crews had to remove the bolts, install the plate washer , tighten the bolts , set the
hydraulic jacks , connect the hoses , measure the gaps , tension the bolts starting with 3400 PSI tighten
the bolts , & go with 2000 PSI increments , measure the gaps until the reach 17400 PSI . Crews started on
cable band #106 at 7:10 AM. They were done at 7:35 AM. Crews had to mobilize to cable band # 104
They started on cable band #104 at 7:40 AM. Crews were done at 8:05 AM.
After that , crews had to wrap up their tools & equipments . They left to work on the top cable bands
at 8:10 AM.
James W. & Morris had to work on CCO # 247 to the end to the shift . Crews had to remove the
bolts & install the washer plates under the heads on the top cable bands .
(For CCO # 247 for James S, Joshua , & Robert 1.0 Regular Hour ) .
( For James W. & Morris 8.0 Regular Hours & 2.0 Hours Over Time )

Kevin , Daniel , & Luis came to the site at 8:00 AM. Crews had to continue tensioning the cable
bands on the North main span . Crews had to mobilize their tools , hydraulic jacks & pump to the site .
They were done at 8:30 AM. Crews had to install the washer plates on cable bands # 108 & 110 . They
were done at 9:00 AM.

After that , crews had to tension the bolts on cable band # 108 . They started to set the jacks , hook
the hoses at 9:05 AM. They started on cable band # 108 at 9:05 AM. Following the same procedures as
previous cable bands . Crews were done at 9:35 AM.

Then , crews had to disassemble the hydraulic jacks , accessories & mobilize to work on cable band
# 102 (CCO # 247) . They started on cable band # 102 at 9:40 AM. Crews were done at 10:40 AM.

Daniel & Luis had to remove the bolts & install the washer plates under the heads on the bottom
cable bands ( CCO # 247 . Estimated Time 2.0 Hour ) & work on the bolt tensioning .

( For CCO # 247 For Kevin 0.5 Regular Hour . For Daniel & Luis 2.5 Regular Hours )

Then , they started on cable band # 100 at 10:45 AM. Crews were done at 11:40 AM. They started
on cable band # 96 at 11:50 AM. Crews were done at 1:30 PM. They started on cable band # 94 at 1:35
PM. Crews were done at 2:35 PM. They started on cable band # 92 at 2:40 PM. Crews were done at 3:30
PM. They started on cable band # 903:35 PM. Crews were done at 4:20 PM. They started on cable e band
# 88 at 4:35 PM. Crews were done at 5:05 PM. Tensioning cable band # 88 was not fully completed .
Crews had to wrap up their tools & equipments. They left at 5:15 PM.

[ ]
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Inspector Name Daouk, Sami

| had to measure the gaps , centerlines offsets , grooves offsets , & distances to the center line of the
cable bands .
In the office , | had to work on the checklists for the cable bands tensioning . Work on the daily report
for CCO # 247 . | was done at 6:30 PM.

04-0120F4 Bid Item:

AMERICAN BRIDGE/FLUOR, A JV

C-PWS-TCB.067

Tension Cable Band Bolt

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LUIS PLANCARTE 7.00 2.00 0.00 9.00 []
Ironworker FOR KEVIN KARBER 7.00 2.00 0.00 9.00 []
Ironworker JNM DANIEL MARTINEZ 7.00 2.00 0.00 9.00 D
Ironworker APP ROBERT MARTELL 1.00 0.00 0.00 1.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 []
Ironworker APP JOSHUA JACKS 1.00 0.00 0.00 1.00 []
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 []
Ironworker FOR JAMES STURGEON 1.00 0.00 0.00 1.00 []
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